

## 8 Days Emergency Patching Schedule

### South Region, St. Elizabeth

<u>Item</u>	<u>Location/ Control Section</u>	<u>Quantity (m2)</u>	<u>Prep Work Date</u>	<u>Asphaltic Concrete Patching Date</u>	<u>Team 1</u>
A	Black River - Pedro Cross	1000	9/1/2025 - 10/1/2025	16/1/2025 - 17/1/2025	<a href="#">Team 1</a>
B	Pedro Cross - Junction - Lititz	1500	10/1/2025 - 13/1/2025	19/1/2025 - 21/1/2025	<a href="#">Team 1</a>
C	Union - Oxford	500	16/1/2025 - 17/1/2025	22/1/2025 - 23/1/2025	<a href="#">Team 1</a>
<u>Item</u>	<u>Location/ Control Section</u>	<u>Quantity (m2)</u>	<u>Prep Work Date</u>	<u>Asphaltic Concrete Patching Date</u>	<u>Team 2</u>
A	Luana - Black River - Scotts Cove	750	20/1/2025 - 21/1/2025	22/1/2025 - 23/1/2025	<a href="#">Team 2</a>
B	Luana - Sandy Ground	500	21/1/2025 - 22/1/2025	24/1/2025 - 25/1/2025	<a href="#">Team 2</a>
C	Luana - Tombstone	1500	23/1/2025 - 25/1/2025	25/1/2025 - 27/1/2025	<a href="#">Team 2</a>
<u>Item</u>	<u>Location/ Control Section</u>	<u>Quantity (m2)</u>	<u>Prep Work Date</u>	<u>Asphaltic Concrete Patching Date</u>	<u>Team 3</u>
A	Emmaus - Nain	1000	20/1/2025 - 21/1/2025	22/1/2025 - 24/1/2025	<a href="#">Team 3</a>
B	Santa Cruz - Malvern	500	21/1/2025 - 22/1/2025	24/1/2025 - 25/1/2025	<a href="#">Team 3</a>
C	Santa Cruz Bypass	500	23/1/2025 - 24/1/2025	25/1/2025 - 26/1/2025	<a href="#">Team 3</a>
<u>Item</u>	<u>Location/ Control Section</u>	<u>Quantity (m2)</u>	<u>Prep Work Date</u>	<u>Asphaltic Concrete Patching Date</u>	<u>Team 4</u>
A	Tombstone - Gutters	720	20/1/2025 - 21/1/2025	22/1/2025 - 23/1/2025	<a href="#">Team 4</a>
B	Wilton - Union	500	21/1/2025 - 22/1/2025	24/1/2025 - 25/1/2025	<a href="#">Team 4</a>
C	Lacovia - Newton - Vauxhall	600	23/1/2025 - 24/1/2025	25/1/2025 - 26/1/2025	<a href="#">Team 4</a>