

GOJ \$2 BILLION EMERGENCY ISLANDWIDE MAIN ROAD PATCHING PROGRAMME - ST.JAMES
8 Day Projection
Period: January 13 - 21, 2024

Location	Approved Quantity	Description of Works	Duration	Start	Finish	Remarks
Barnett - Adelphi	4000m ²	Mark and Measure areas	1 day	13/01/2025	13/01/2025	
		Prep Works	6 days	14/01/2025	20/01/2025	inprogress
Adelphi - Kent	2000m ²	Mark and Measure areas	1 day	21/01/2025	22/01/2025	
		Prep Works	4 days	27/01/2025	31/01/2025	
Adelphi - Hampden	2000m ²	Mark and Measure areas	1 day	14/01/2025	14/01/2025	
		Prep Works	4 days	15/01/2025	18/01/2025	inprogress
Montpelier - Cambridge	750m ²	Mark and Measure areas	1 day	20/01/2025	20/01/2025	
		Prep Works	2 days	22/01/2025	24/01/2025	
Cambridge - Retrieve	750m ²	Mark and Measure areas	1 day	20/01/2025	20/01/2025	
		Prep Works	2 days	23/01/2025	24/01/2025	
Fairfield - Point	7433m ²	Mark and Measure areas	2 day	16/01/2025	17/01/2025	in progress
		Prep Works	10 days	17/01/2025	26/01/2025	
Barnett - Adelphi (Chelsea) , Fairfield - Point (Springmount), Adelphi - Hampden		Asphaltic Concete Overlay	8 days	17/01/2025	26/01/2025	