

**GOJ \$2 BILLION EMERGENCY ISLANDWIDE MAIN ROAD PATCHING PROGRAMME - Westmoreland**  
**8 Day Projection**  
**Period: January 13 - 26, 2025**

Location	Approved Quantity	Description of Works	Duration	Start	Finish	Remarks
Barletts River - Negril	1250m <sup>2</sup>	Prep Works	6 day	10/1/2025	16/1/2025	In progress
		Asphaltic Concete Overlay	4days	15/1/2025	19/1/2025	In progress
Grange Hill - Glasgow	1218m <sup>2</sup>	Mark and Measure areas	1 day	10/1/2025	10/1/2025	
		Prep Works	6 days	12/1/2025	18/1/2025	In progress
Barletts River - Negril, Grange Hill - Glasgow		Asphaltic Concete Overlay	8 days	15/1/2025	22/1/2025	